
Project #: 84 Date: 10/28/05

PROJECT STATUS
Check the appropriate box:

Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended

Project work is complete

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1 Environmental

Prior to 2000-01Prior to 2000-01
2 Plans, 

Specifications & 
Estimates Prior to 2000-01 2006-07

3 Right of Way 
Acquisition Prior to 2000-01 2006-07

4 Construction
2006-07 Beyond 2009-10

4 Procurement

Does this information reflect a change in the currently approved project schedule? Yes
        If yes, explain the reason(s) for change in the box below:

Traffic Congestion Relief Program
October 2005 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

CLOSE - OUT PROCESS (only if Project work is complete)

PROJECT SCOPE

Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCHEDULE

Current project schedule shows Ready to List milestone of March 2007 (FY 6/7). Contractor will be mobilized and working in late 2007. The project was identified in the recently 
approved TransNet slaes tax extention. The SANDAG Board has identified this project as a "Tier 1" priority in its TransNet Early Action Plan.

No change in project scope.



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current 
Approved 

Allocation(s) 
by Phase

Expenditures 
Reimbursed 
as of 9/30/05

Remaining 
Expenditures 

FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10
Beyond       

FY 2009-10 Total
1 Environmental 

-$                -$                -$                -$                -$                -$                -$                -$                -$                
2 Plans, 

Specifications & 
Estimates -$                -$                -$                -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition 25,000$          24,838$          -$                -$                -$                -$                -$                -$                24,838$          

4 Construction
-$                -$                -$                -$                -$                -$                -$                -$                -$                

4 Procurement
-$                -$                -$                -$                -$                -$                -$                -$                -$                

25,000$          24,838$          -$                -$                -$                -$                -$                -$                24,838$          

LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06

Phase Scope

Current 
Approved 

Allocation(s) 
by Phase

Month Funds 
Lapse

1 Environmental 
-$                

2 Plans, 
Specifications & 
Estimates -$                

3 Right of Way 
Acquisition 162$               May-06

4 Construction
-$                

4 Procurement
-$                

APPROVED LONP(S)

Phase Scope

Approved 
LONP 

Amount by 
Phase

Expenditures 
Made by 

Local Agency 
as of 9/30/05

Remaining 
Expenditures  
to be Made by 
Local Agency 
in FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10

Beyond       
FY 2009-10 Total

Estimated FY 
When LONP 

Reimbursement 
will be Requested

1 Environmental
-$                -$                -$                -$                -$                -$                -$                -$                -$                

2 Plans, 
Specifications & 
Estimates -$                -$                -$                -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                -$                -$                -$                -$                -$                -$                -$                -$                

4 Construction
-$                -$                -$                -$                -$                -$                -$                -$                -$                

4 Procurement
-$                -$                -$                -$                -$                -$                -$                -$                -$                
-$                -$                -$                -$                -$                -$                -$                -$                -$                

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

Estimated FY 
When 

Allocation 
will be 

Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10
Beyond       

FY 2009-10 Total
1 Environmental

-$                -$                -$                -$                -$                -$                -$                
2 Plans, 

Specifications & 
Estimates -$                -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                -$                -$                -$                -$                -$                -$                

4 Construction
20,000$          2006-07 -$                10,000$          10,000$          -$                -$                20,000$          

4 Procurement
-$                -$                -$                -$                -$                -$                -$                

20,000$          -$                10,000$          10,000$          -$                -$                20,000$          

Estimated Remaining Cashflow Need

PROJECT CASHFLOW
Indicate amount in $1,000s

Estimated Expenditure of Local Funds

Estimated Cashflow Need

The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.                                                                                                                                                   
Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed -$                -$                25,000$          25,000$          
Proposed -$                -$                20,000$          20,000$          
Committed -$                2,500$            30,000$          68,920$          101,420$        
Proposed -$                -$                -$                -$                -$                
Committed -$                2,400$            1,000$            -$                3,400$            
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                2,250$            -$                2,250$            
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                24,200$          -$                24,200$          
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                2,000$            -$                2,000$            
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                10,100$          -$                10,100$          
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                
Proposed -$                7,100$            2,450$            -$                9,550$            
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                4,900$            94,550$          68,920$          168,370$        
Proposed -$                7,100$            2,450$            20,000$          29,550$          

Does this information reflect a change in the currently approved project funding plan? Yes
        If yes, explain the reason(s) for change in the box below:

STIP-RIP

STIP-IIP

TCRP State

State

TransNet I

RSTP

TransNet II Local

Primary reason for estimate change was related to increased material unit costs. Minor additions related to increased noise abatement and revised NPDES requirements. 
Current project estimate was baselined in early 2005. 

to be determined

Totals

Federal

State

Federal

PROJECT FUNDING PLAN
Indicate amount in $1,000s

Demo

Local


